
Line Item Cost Detail 
Total Item 

Cost
1 Clear and Grub (Tree Removal) $20,000 $20,000

2 Earthwork $1,611,000

     a.  Grading, Earth Exc., Furnished Exc., Topsoil. $1,015,000

     b.  Drainage, storm sewers, manholes, inlets. $596,000

3 Pavement $6,074,000

     a.  Subbase, base, surface, and geotechnical fabrick. $4,786,000

     b.  Pavement removal. $412,000

     c.  Curb & gutter, medians, & cocnrete barriers. $876,000

4 Grade Separation Brush College Rd. over Faries Parkway. $6,903,000 $6,903,000

5 Retaining Wall Structures $1,386,000

     a.  MSE Walls $1,384,000

     b.  Concrete structures along Brush College Road $2,000

6 Miscellaneous Items $3,026,000

     a.  Lighting $470,000

     b.  Pavement markings & reflective pavement markers $52,000

     c.  Sidewalks & sidewalk removal. $178,000

     d.  Traffic control $586,000

     e.  Traffic signals (temporary and permanent) $395,000

      f.  Signing $73,000

     g. Bridge fence railing & Parapet railing $432,000

     h.  Railroad crossing improvements (signals & gates) $700,000

     i.  Building removal. $140,000

7 Other Items $1,255,000

     a.  Construction site stromwater pollution control $421,000

     b.  Perimeter erosiona barrier $7,000

     c.  Preliminary Site Investigation $127,000

     d.  Environmental mitigation $700,000

8 Utilities removal & replace, (sanitary, water, fiber optics) $944,444 $944,444

9 Subtotal (Categories 1-8) $21,219,444

10

Incidentals (approximately 10% of all items except grade 

separation & Utility relocations)
$1,317,000 $1,317,000
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11 Contingencies (15% of all Items) $3,011,000 $3,011,000

12 Total Construction Cost (Lines 9, 10 and 11) $25,547,444

13 Phase II Desigh Engineering (8% of Total Construction Cost) $2,043,796 $2,043,796

14 Phase III Const. Engineering (8% of Total Construction Cost) $2,043,796 $2,043,796

15 Utility Relocations $3,546,000

     a.  Ameren transmission line relocattion $1,385,000

     b.  Ameren 34/12kV substation rebuild $2,161,000

16 Right-of-way, business properties $5,945,000 $5,945,000

17 TOTAL PROJECT COST (lines 12 - 16) $39,126,035


